

Project arbitration grid — the template

One single grid for every request, on or off the roadmap. It is what turns a list of projects into decisions that hold at executive level.

PROJECT	SPONSOR	BUDGET (CAPEX / OPEX)	BUILD / RUN	PRIORITY (P1 / P2)	BUSINESS CRITICALITY	RISK	DEPENDENCIES	INDUCED RUN N+1	DECISION

Possible decisions: Go • Freeze • Defer • No-Go

- "In offsets Out": any incoming project or overrun is offset — freeze or deferral — within the same domain.
- Induced Run N+1 costs (licences, SaaS, outsourcing, decommissioning) are made explicit BEFORE the decision, never after.
- One single grid, applied to 100% of requests: allow one exception and the grid no longer protects anything.
- Arbitration happens in the meeting, not in the corridors.