

Portfolio dashboard — the template

The monthly tracking that makes a portfolio steerable: planned, actual, remaining — and the expected decision.

PROJECT	DOMAIN	PHASE	INITIAL BUDGET	REVISED BUDGET	SPENT	TO COMPLETE	NEXT MILESTONE	SCHEDULE GAP	MAIN RISK	STATUS	EXPECTED DECISION

Status: Green • Amber • Red — never more than three states

- One single source: a portfolio living in three files lies three times.
- Planned vs actual every month — gaps are handled from M+1, not at year-end.
- A project’s status colour is justified by a figure, never by a feeling.
- The “expected decision” column is the whole point: a dashboard without decisions is a rear-view mirror.